

GP TRAINING REVIEW PROVISIONAL TIMELINE

September 2010

Oct 2010	<ul style="list-style-type: none">▪ Develop options for future employment model; consultation with key stakeholders on preferred option▪ Develop options for future training programme
Nov-Dec 2010	<ul style="list-style-type: none">▪ Decision on preferred employment model option (for implementation during 2011/12)▪ Consultation with key stakeholders on preferred option(s) for training programme▪ Initiate design of curriculum and assessment processes
Jan-Mar 2011	<ul style="list-style-type: none">▪ Training programme design process undertaken▪ Medical Council accreditation panel established, accreditation process initiated▪ Plan for implementation of preferred employment model
Apr-Jun 2011	<ul style="list-style-type: none">▪ Plan for implementation of preferred employment model▪ Medical Council accreditation process completed
Jul-Sep 2011	<ul style="list-style-type: none">▪ Plan for implementation of preferred employment model▪ Plan for implementation of preferred programme option
Oct-Dec 2011	<ul style="list-style-type: none">▪ Provisional date for changes to GPEP1 employment and remuneration model▪ Plan for implementation of preferred programme option
Jan-Mar 2012	<ul style="list-style-type: none">• Implementation begins